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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING NOTES 
April 24, 2014 

These notes summarize the meeting of the Navy Base Realignment and Closure (BRAC) 
Cleanup Team (BCT) for Hunters Point Naval Shipyard (HPNS). The meeting was held at 
9:00 a.m. on April 24, 2014 at CH2M HILL’s office in Oakland, California.  

I. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes  

Melanie Kito (Navy) began with introductions; participants are listed on the last page of this 
summary. The action items from March were completed. Ms. Kito announced that the HPNS 
team won two internal Navy awards for the environmental work on HPNS. Hamide Kayaci is 
returning to the HPNS team and will replace Chris Yantos as Remedial Project Manager (RPM) 
for the HPNS radiological program. Mr. Nathan King will be the new San Francisco Bay 
Regional Water Quality Control Board project manager for HPNS and will work with Ms. Tina 
Low.  

II. Radiological Program Update (Catherine Haran, Navy)  

 The Parcel C Phase II project includes construction of the storm drain system along 
Lockwood Street that is expected to be completed in May 2014. The Navy has excavated 
29 trench units, of which 20 have been backfilled and restored, 7 are currently being 
backfilled and restored, and 2 are radiologically cleared but not yet backfilled.  

o Surveys are complete for soil Survey Units 1, 2, 3, 5, 6, 7, 8, and 9 and the Navy 
is awaiting definitive gamma data for Survey Unit 4.   

 At Building 253 in Parcel C, all of the ventilation system is removed and surveyed. At 
Building 211, 100 percent of the wooden extension is surveyed and screened. At both 
buildings, floors are still being surveyed.  

 In Parcel D-1, the Navy is awaiting a California Department of Public Health unrestricted 
radiological release letter for the Gun Mole Pier.  Field work will resume on May 12, 
2014 and includes the Ship Berth 14 survey, disposal of wooden rail ties, backfill of the 
sanitary and storm drain systems, and deconstruction and removal of Radiological 
Screening Yard (RSY)-2. 

 In Parcel E, the Navy has completed removal of the 7,600 linear feet of sanitary and 
storm drain system removals.  

III. Parcel F Update (Danielle Janda, Navy) 

 The purpose and scope of the Parcel F Radiological Feasibility Study (FS) Addendum 
includes determining if no further action for Parcel F radionuclides of concern (ROC) is 
appropriate and providing sufficient information to determine whether radiological 
controls will be required.  
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 The FS Addendum will present available site data for ROC, quantify cumulative risks 
posed by ROC and non-radiological chemicals, and present a No Action FS.  

 In addition to the FS Addendum, the Navy will also be conducting a Carbon Amendment 
Pilot Study in the South Basin area of Parcel F. The primary objectives of the pilot study 
include evaluating the effectiveness of the carbon amendments for treatment of 
polychlorinated biphenyl (PCB)-contaminated sediments; the physical stability of the 
carbon amendments in the subtidal and intertidal environments; use of passive samplers; 
and the added value of combined physical, chemical, and biological monitoring.  

 The Navy will evaluate two types of carbon amendments that will be placed on two 
different half-acre plots. The plots will be characterized after placement of the carbon 
amendment to provide a baseline. One month after placement, physical monitoring will 
verify amendments were placed where expected. Physical, biological, and chemical 
measurements will be collected at 6-, 12-, and 24-month intervals after placement.  

 The Draft Radiological FS Addendum and Draft Pilot Study Work Plan will be submitted 
to the agencies in June 2014 and a BCT working meeting will be scheduled. The Navy 
confirmed that the chemical sampling under the old piers was not completed as part of 
the rad data gaps investigation and the sampling will be collected as part of the pilot 
study investigation.   

IV. IR-03 Pilot Study Update (Danielle Janda, Navy) 

 The In Situ Solidification/Stabilization Design will be submitted to the BCT on April 30, 
2014. The Navy is requesting a two-week BCT review of the document to accommodate 
field working starting on June 9, 2014.  

 The Navy gave an update on the in-situ thermal remediation (ISTR) treatment system. As 
of April 2014, multi-phase extraction (MPE) wells 9 and 10 are dry and internal MPE 
locations are pumping at lower rates with greater drawdown. The overall system is 
pumping at a total rate of approximately 10,000-25,000 gallons per day. The Navy has 
turned off the exterior MPE points to attempt to flush water through the interior of the 
system.  

 As of April 7, 2014, 1,400 gallons of NAPL have been extracted. MPE wells 8 through 
11 will continue to be operated while the other perimeter MPE wells will be shut off. 
Additionally, reinjection will be reduced to 5,000 gallons per day and adjusted as 
necessary.  

 Pressures within the system are low and pneumatic control is being maintained.  

 The proposed shutdown criteria include recirculating at least one pore volume (150,000 
gallons) through the system with no significant non-aqueous phase liquid (NAPL) 
accumulation (<50 gallons).  
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 The Navy gave an overview of the in situ stabilization/solidification (ISS) design. The 
baseline composite mixture consisted of a treatment zone composite made up of 30 
percent Bay Mud, 18 percent bentonite slurry, and 20 percent cement. Adding organoclay 
did not improve the reduced leaching of the baseline composite mixture but adding 
activated carbon showed some (but not significant) improvement.   

 The pilot study design includes five soil columns using the composite mixture extending 
to 48 feet below ground surface (bgs). The columns will be advanced using a 36-inch-
diameter auger and each column will overlap the adjacent column by 6 inches.   

 The BCT asked about aryl phosphates in the NAPL. The Navy responded that no aryl 
phosphates were detected in samples from within the treatment area.  

V. Parcel E-2 Hot Spot Removal Action Update (Lara Urizar, Navy)  

 The Navy is performing onsite biological observations of the mechanized and intrusive 
work as part of the remedial action pre-characterization effort. On April 8, 2014, a 
killdeer nest was discovered adjacent to the Panhandle intertidal zone. While the killdeer 
is not listed as a threatened or endangered species, it is protected under the U.S. 
Migratory Bird Treaty Act. The Navy has installed a 100-foot by 100-foot buffer around 
the nest which will remain in place until it is no longer needed.  

 The Navy is collecting pre-excavation sidewall samples at a minimum frequency of one 
sample per 50 linear feet of the proposed excavation sidewall lengths and one sample for 
every 5 vertical feet of the proposed excavation sidewall depths. Floor samples are 
collected at either one sample per 400 square feet (Tiers 1, 2 adjacent to the landfill, and 
4) or one sample per 900 square feet (Tiers 3, 5 and 2 in the Panhandle area) depending 
on which Tier the samples are collected in. 195 of the total 213 borings have been 
advanced as of April 21, 2014.   

 The Navy is performing unexploded ordinance screening at all required sampling points.  

 The Draft Characterization Technical Memorandum will be submitted to the BCT in July 
2014 and the Draft Hot Spot Remedial Action Completion Report (RACR) will be 
submitted to the BCT in June 2015. 

VI. Parcel B Total Petroleum Hydrocarbon (TPH) Corrective Action Update (Lara 
Urizar, Navy) 

 In December 2013, 40 borings up to 40 feet bgs were advanced followed by 11 step-out 
borings advanced in February 2014.  

 In December 2013, 13 pore water samples were collected and an additional 2 step-out 
pore water samples were collected in February 2014.  

 Some of the general conclusions from the soil sampling include: 

o clean backfill has not been recontaminated by deeper contamination at the site  
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o polycyclic aromatic hydrocarbons (PAHs) are non-contiguous, limited in extent, 
and adequately delineated 

o TPH contamination is widespread and predominately present at 10-15 feet bgs, 
although it extends up to 18 feet bgs in limited areas.  

o TPH contamination is not bounded laterally to the southwest of the site.    

 The pore water sampling results show TPH exceedances on the Bay side of the quay wall 
at IR24B102 and IR24B092. The Navy believes this is a limited source area that is not 
originating from landside of the quay wall.  

 The Navy is planning to finish the revetment wall concurrently with removing TPH-
contaminated soil. The Navy has collected geotechnical samples to support the shoring 
design for the excavations. The Navy will collect sidewall and bottom confirmation 
samples from inside the shoring; however, the revetment wall will need to be finished 
prior to receiving the confirmation sample results.  

 The Draft Technical Memorandum will be submitted to the BCT in May 2014 and 
completion of the revetment wall is scheduled for fall of 2014. 

 The Navy noted that the parcel boundary for Parcel B will be subdivided in order to 
facilitate conveyance of a portion of the property to City of San Francisco in FY15.  

VII. Community Involvement Update (Melanie Kito, Navy) 

 The Draft Community Involvement Plan was submitted to the BCT on March 31, 2014. 

 The Navy participated in an Earth Day event at the Bayview Opera House on April 17, 
2014.  

 The Navy held a community meeting on April 23, 2014.  

 The Navy developed the Parcel E-2 Remedial Design factsheet and Quarterly Progress 
Update that were distributed during the April community meeting.   

 The next community event will be the bus tour on June 28, 2014. The Navy will develop 
print materials and the tour route and prepare advertising materials.   

IIX. Action Items/Future Meetings (Melanie Kito, Navy) 

New Action Items: 

 The Navy will send to the BCT Hamide Kayaci’s new email address. 

 The Navy RPMs will forward any regulatory agency document submittal emails from the 
month of April and going forward to Karla Brasaemle while the USEPA transitions to a 
new RPM. 
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 The Navy will follow up with DTSC regarding the presence of radiological 
contamination in the Building 211 Wooden Extension removal action.

Next Meetings: 

 The May BCT meeting has been cancelled. The June BCT meeting will be held on 
June 5, 2014. 

 

Meeting participants: 

Karla Brasaemle, TechLaw 

Amy Brownell, City of SF 

Bill Dougherty, Tetra Tech ECI* 

Jamie Egan, CH2M HILL 

Catherine Haran, Navy 

Mahbub Hussain, Navy* 

Danielle Janda, Navy 

Tracy Jue, CDPH* 

Melanie Kito, Navy 

Anthony Konzen, Navy* 

Jackie Lane, USEPA* 

 

 Tina Low, Water Board  

Leslie Lundgren, CH2M HILL 

Dave Marks, Insight/CDM* 

Ryan Miya, DTSC 

Tamzen MacBeth, CDM*  

Tim Mower, Tetra Tech EMI* 

Reginald Paulding, Navy* 

Christina Rain, Treadwell and Rollo/Langan 

John Sourial, ERRG 

Lara Urizar, Navy 

Chris Yantos, Navy* 

 

* Indicates attendee participated via telephone 

 


